

TOWER	STRUCTURE	BRICK / BLOCK WORK	INT. PLASTER	PLUMBING	FINISHING
L	Complete	Complete	Complete	Complete	Complete
M	Complete	Complete	Complete	Complete	Complete
N	Complete	Complete	Complete	Complete	Complete
P	Complete	Complete	Complete	Complete	Complete
Q	Complete	Complete	Complete	Complete	Complete
R	Complete	Complete	Complete	Complete	Complete
S	Complete	Complete	Complete	Complete	Complete
T	Complete	Complete	Complete	Complete	Complete
I	Complete	Complete	1F to 18F Complete	GF to 14F Complete	1F to 3 F Complete
J	Complete	GF to 19F Complete	GF,3F to 18F Complete	1F to 16F Complete	3F to 5F Complete & 6F flat nos. 601, 602 , 603, 604 & 605 Complete & 7F flat nos. 701 Complete
B	Complete	Complete	3F to 20F Complete	GF to 9F Complete	4F, 5F & 7F Complete
C	Complete	Complete	2F to 20F Complete	GF to 12F Complete	2F to 12F Complete & 1F flat nos. 101
D	Complete	Complete	1F to 20F Complete	1F to 20F Complete	3F flat nos. 303, 304 & 306 Complete & 4F to 15F Complete & 16F flat nos. 1702, 1703, 1704, & 1706 Complete
E	Complete	Complete	1F to 20F Complete	2F to 14F Complete	2F & 5F Complete & 6F flat nos. 601,602,603 & 605 Complete
F	Complete	1F to 19F Complete	2F to 15F Complete	1F to 8F Complete	-
G	Complete	1F to 20F Complete	1F to 16F Complete	1F to 14F Complete	-
H	Complete	GF to 18F Complete	2F to 16F Complete	GF to 14F Complete	2F to 5F Complete & 6F flat nos. 601, 602 & 603 Complete
A	Complete	Complete	1F to 10F Complete	1F to 12F Complete	1F to 5F Complete
K	Upto17th FL complete	GF to 11F Complete	1F to 6F Complete	GF to 5F	1F Complete
U	Complete	Complete	Complete	1F to 18F Complete	1F to 14F Complete
V	Complete	Complete	Complete	1F to 18F Complete	1F to 7F Complete
W	Complete	Complete	1F to 18F Complete	1F to 18F Complete	1F to 6F Complete