

February 3, 2017

TO WHOM IT MAY CONCERN

Based on the status report received from the PMC overseeing the construction of Blossom Zest at Plot No.GH-02, Sector 143, Noida, the status of works at site as on date is enclosed herewith as Annexure.

for C.P. Kukreja Associates

(S.M. Sharma)

Encl: Status of work

C P Kukreja Associates
Ashirwad Building, D-1, Green Park, New Delhi-110016
Phones: 26863953 (4 Lines), 26862449, 26858359, 26514516
Fax : 91-11-26865770 Website : www.cpkukreja.com
E-mail : cpka@cpkukreja.com / cpka@airtelmail.in
ISO 9001 : 2008 QMS/NAB-C0095/2450

**ARCHITECTURE
URBAN PLANNING
INTERIORS
ENGINEERING**

C. P. KUKREJA

- B. ARCH.
- M. ARCH. CANADA
- TOWN PLAN, AUSTRALIA
- F.I.T.P., A.I.I.A., M.C.O.A.

S. K. NANDI

- B. ENG.
- M. SC. U.K.
- M.J. STRUCT. ENG., U.K.
- M. CONS. E., C. ENG. M.E.

DIKSHU C. KUKREJA

- B. ARCH. (HONS)
- M. ARCH. HARVARD, USA
- FELLOW TALIESIN, USA
- A.I.I.A., M.C.O.A.

V. C. MISRA

- B. TECH. (HONS) CIVIL ENGG.
- P. G. DIP. STRUCTURES, U.K.

G. N. RAO

- B. SC. ENGG. ELECTRICAL

KAPIL BRAHMI

- C. ENG (I), M.I.E.
- M. TECH.



PROJECT STATUS REPORT

TOWER	STRUCTURE	BRICKWORK	PLASTER	PLUMBING	FLOORING (Rooms only)	FINISHING
A	Complete	Upto 19F complete	Upto 19F complete	Upto 18F complete ; also, on 19F (Flat no. 2001 to 2007) complete	1F to 19F (Flat no. 107, 207, 307, 407, 507, 607, 707, 807, 907 & 1007, 1107, 1207, 1407, 1507, 1507, 1707, 1807, 1907 & 2007) complete	on 1F (Flat no. 101 to 106 & 108), 2F (Flat no. 201 to 206 & 208), 3F (Flat no. 301 to 306 & 308), 4F (Flat no. 401 to 406 & 408), 5F (Flat no. 501 to 506 & 508), 6F (Flat no. 601 to 606 & 608), 7F (Flat no. 701 to 706 & 708), 8F (Flat no. 801 to 806 & 808), 9F (Flat no. 901 to 906 & 908), 10F (Flat no. 1001 to 1006 & 1008), 11F (Flat no. 1101 to 1106 & 1108), 12F (Flat no. 1201 to 1206 & 1208), 13F (Flat no. 1401 to 1406 & 1408), 14F (Flat no. 1501 to 1506 & 1508), 15F (Flat no. 1601 to 1606 & 1608), 16F (Flat no. 1701 to 1706 & 1708), 17F (Flat no. 1801 to 1806 & 1808), 18F (Flat no. 1901 to 1906 & 1908) & 19F (Flat no. 2001 to 2006 & 2008) complete
B	Complete	Upto 19F complete	Upto 19F complete	Upto 16F complete ; also, on 17F (Flat no. 1801 to 1807), 18F (Flat no. 1901 to 1906) & 19F (Flat no. 2001 to 2004 ; 2006 & 2007) complete	1F to 9F (Flat no. 107, 207, 307, 407, 507, 607, 707, 807, 907 & 1007) complete ; also, 11F to 19F (all flats) complete	on 1F (Flat no. 101 to 106 & 108), 2F (Flat no. 201 to 206 & 208), 3F (Flat no. 301 to 306 & 308), 4F (Flat no. 401 to 406 & 408), 5F (Flat no. 501 to 506 & 508), 6F (Flat no. 601 to 606 & 608), 7F (Flat no. 701 to 706 & 708), 8F (Flat no. 801 to 806 & 808), 9F (Flat no. 901 to 906 & 908) & 10F (Flat no. 1001 to 1006 & 1008) complete
C	Complete	Upto 19F complete	1F to 19F complete	Upto 5F complete ; also, on 6F (Flat no. 601 to 606), 7F (Flat no. 701 to 707), 8F (Flat no. 801 to 807) & 9F (Flat no. 901 to 904) complete	1F to 11F and 13F to 16F complete ; also, on 17F (Flat no. 1801 to 1806 & 1808), 18F (Flat no. 1901 to 1906 & 1908) & 19F (Flat no. 2001 to 2006 & 2008) complete	on GF (Flat no. 002 & 003) complete
D	Complete	1F to 18F complete ; also, on 19F (Flat no. 2005 to 2008) complete	1F to 7F, 9F, 10F & 11F complete ; & also, on 8F (Flat no. 801 to 803, 805, 806 & 808) & 12F (Flat no. 1206) complete	Upto 5F complete ; also, on 6F (Flat no. 601 to 607) & 7F (Flat no. 701 & 702) complete		



TOWER	STRUCTURE	BRICKWORK	PLASTER	PLUMBING	FLOORING (Rooms only)	FINISHING
E	Complete	Upto 9F complete ; & also, on 10F (Flat no. 1005 to 1008) complete	3F complete	Upto 2F complete		
F	Complete	Upto 14F complete ; & also, on 15F (Flat no. 1607 & 1608) complete	1F to 4F complete			
STUDIO						
1	Complete	Upto 17F complete	1F to 17F complete; also, on GF (Flat no.18) complete	1F to 17F complete	on 2F (Flat no. 201 to 210) & 13F (all flats) complete	1F & 3F to 12F complete ; also, 2F (Flat no. 211 to 220) complete
2	Complete	Upto 17F complete	Upto 17F complete	upto 17F complete	On 17F (Flat no. 1807 to 1812) complete	GF to 16F complete ; also, on 17F (Flat no. 1801 to 1806) complete
3	Complete	Upto 17F complete	3F to 11F complete ; also, on 12F (Flat no. 1213 to 1219) complete	2F to 11F complete		
4	Complete	Upto 17F complete				
7	Complete	Upto 17F complete	2F to 17F complete	1F to 9F complete ; also, on 10F (Flat no. 1001 to 1006) complete	On 8F (Flat no. 802 to 809, 811, 812, 814 to 820), 9F (Flat no. 901, 902, 904 to 907, 909 to 912, 914 to 917, 919 & 920), 10F (Flat no. 1001, 1002, 1004, 1005, 1006, 1007, 1009, 1010, 1011, 1012 & 1020), 11F (Flat no. 1101 to 1119) & 12F (all flats) complete	
8	Complete	Upto 17F complete	3F to 10F complete	3F to 7F complete		
9	Complete	Upto 17F complete	2F complete	1F to 7F complete; also, on 8F (Flat no. 810 to 820) & 9F (Flat no. 910 to 920) complete		
10	Complete	Upto 6F and also, 8F & 9F complete		4F to 6F complete		

